
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:49 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 249 Date: 28-Apr-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 597

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L11-WEL.05604-0120F4 E Line Lift 11 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-ALB.05604-0120F4 E Line Lift 08 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 085 E-L01-SBR.08504-0120F4 E Line Lift 01 Steel Barrier

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW WISTRICHIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

There was no work done on this item today--the contractor's entire work effort is focused on the tower. See
the tower diaries for details

085 E-L01-SBR.085

Bid Item: 001 0-TRM-101.024CCO-024 Traveler Rail Modifications (101)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FELIX MELGARIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

JNM ROBERTO HERNANDEZ-ZELEIronworker 0.00 0.00 0.00 0.00

JNM WALTER HERNANDEZ-ZELEDIronworker 0.00 0.00 0.00 0.00

JNM RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM JOHNNY CALZASCIAIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW WISTRICHIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 249 Date: 28-Apr-2011 Thursday

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

There was no work done on this CCO today--the contractor's entire work effort is focused on the tower.
See the tower diaries for details

001 0-TRM-101.024
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